



San Rafael Sanitation District

Update No.9, August 30, 2023

Hello Bayside Acres Homeowners and Stakeholders: This edition provides information about scheduling the design, permitting, and construction of the sump and pump projects in Bayside.

District Met With First Set of Homeowners to Review Construction Details

The District engineering and design team met with the owners of the first set of sump/pump and lateral systems. They reviewed complete draft construction drawings and sketches, and the District is addressing their comments. The first set of sumps and pumps remain on schedule for construction in the fall or winter of 2023.

The Overall Project Remains on Schedule

The project remains on schedule as described in [Update #8](#) at the end of May.

Progress on Permitting

Sump and Pump Project Permits. The consulting biologist walked the project area and determined that permitting for most properties should be straightforward since they are fully developed properties and not in the Bay. The homes on the edge of or over the Bay will need additional effort by the District's engineering and environmental team.

Phase C, Sewer System Abandonment in the Bay. The permit for the eventual abandonment of the pipeline in the Bay will be much more complex and require interacting with a wide range of permitting agencies in the Bay. That effort is underway.

Please Let Us Know of Changes to Your Contact Information and Schedule

To stay in communication with you, it would be helpful to let Barbara know of any changes to your contact information and any known vacations or days you would not be available for reviews and construction.

Barbara can be reached by phone at (415) 453-4480 or by email at b.dabney@nute-engr.com

For Assistance, Comments, and Information:

Call: (415) 453-4480

Email: b.dabney@nute-engr.com (Office Administrator)

Web. The [main project page is here.](#)